
START II MONTHLY PROGRESS REPORT / k < o
TetraTechEMInc.

Contract #68-W-00-129

Return To: Lorraine Kosik-SE/5J
EPAOSC: Kevin Turner
Site Name: S05-0104-010 / Dead Creek
Reporting Period: February 7*. ?nrv>. Marrh 11 ?nn?

Please review the attached monthly progress report to determine if the costs appear to be
reasonable and ailocable to your site. Check the appropriate box and provide me your comments
in the remarks section. You may also use this opportunity to identify any performance problems
or areas of concern in the contractor performance section below. Your review will aid me in
processing the invoice payment. I would appreciate your cooperation in this endeavor and as
always if you have any questions please contact me at 353-6431. Thank you.

Please return this form by COB. May 8.2002. (if you are in the field do not worry as costs may
be disallowed at any time, just please take a moment at some time to review and comment, if
necessary). PLEASE KEEP THE MONTHLY PROGRESS REPORT FOR YOUR FILE.

^ Sufficient progress has been made by the contractor to support payment for work
performed during the period.

___ Contractor must provide additional justification for the costs described below.

___ Costs listed below should be withheld since they cannot be verified.

Remarks:

Contractor Performance: Please give specific examples under the remarks section if performance
is above or below the satisfactory level.*

5 4 3 2 1
Technical Competence __ __ S __ __
Schedule __ __ ^7 __ __
Cost Control __ __ ~7,__ __
Management __ __ v ___ __

Remarks:

5 = Outstanding, 4 = Exceeds Expectations, 3 = Satisfactory, 2 = Deficient, 1 = Unacceptable



TECHNICAL STATUS REPORT

Work Alignment Number: RA-02 Date: April 8,2002
TDD No.: S05-0104-010 Reporting Period: February 25 through
TDDNane: Dead Creek March 31,2002
EPA TDD MMUfer: Kevin Turner TDD Completion Date: July 31,2002
Tetra Tech TDD Manager: f^Hatf^ Percent Work Completed (Hours): 79.31%

TDD Type: Removal PRP

Distribution: Lorraine Kosik, US EPA START Project Officer
JJMI Smith, US EPA START Contracting Officer
f^HMHM, Tetra Tech EM Inc. START Program Manager

1. Progress Muff TJ"« Reoor*"»y Period

Tetra Tech is performing oversight of PRP removal activities. In March, the PRP completed
installation of the temporary liner. The PRP had considerable problem with the poly liner due to
high winds from the east. ODC charges include computer usage, and personal gas mileage.

2. Problffift EfKWrtfred *nd Resolved

None.

3. Deiiverables Sub«"«**««<

Dehverabk

Technical Status Report 03/01/02

4.

Tetra Tech will continue to monitor post-removal activities and construction of a temporary cell
liner.

5. Costs Incurred But Not Invoiced

Mileage (POV) and fuel charges were incurred but not invoiced.

6. Mop*hiv Charejf nffl

Tetra Tech has expended 19.5 tevel-of-eflbrt (LOE) hours and $1,532.35. The cumulative
expenditure through the reporting period is 1,03 1 .5 LOE hours and $70,703.03. The approved
expenditure limit for the work assignment is 1,300 LOE hours and $87,000.



Terra Tech EM Inc.
TDD Financial Summary

START Region 5 Contract
Progress Table 3

Reporting Month - March

TT>n« SOS-0104-010

TDD Name DEAD CREEK

HOURS:

LOE Hours
Clerical Hours *
Total Labor Hours

Direct Labor
Total Direct Labor, Fringe & Overhead

Current
Month

19.50
0.00

684.17

Project
To Date

1,031.00
0.50

31,314.29
57,244.41

Budget

1^00.00

% of Budgeted
LOE Hours
Expended

79.31%

Other Direct Cost:
Other Direct Costs
Travel

5.72
5.48

616.86
569.43

Team Subcontractors:

G& A
Provisional Fee

Total Charges

93.33
177.84

1.532.35

4,331.23
7,941.10

70,703.03 87,000.00 81.27%

Average Charge per LOE Hour
0.00

ti N ••<•? TOOLS* 0 Cuxom Hcpoit>>START 5'Fin»ic-.il SummiKy by 1~«.k ira



Tctra Tech EM Inc.
START Region V Gemma 68-W-OOI29

Progress Tible 1
ToulLafcoT for Ac Period November 29.2000 though

Date: 04XXV2002

Mnch31.2002

TDD* S05-0104-OIO

DEAD CREEK SEDIMENT REMOV

Name Title

Tetra Tech L«b*r

Current
Hours

0.00
0.00

15.50
0.00
2.00
0.00
0.00
0.00
0.00
2.00
0.00

Subtotal S05-0104-010 19.50

Cumulative
Hours

1.00
246.00
246.00
458.00
21.50
0.50
0.50
0.50

40.50
14.50
2.50

1,031.50

Total for TDD# SOS-0104-010

Report N:\CP_TOOLS\6.0 Custom ReporuVSTART 5U.ABOR.inu
Page 76



TOTAL 13,001,863 11,209,771 78 4.6 21,785,838 1,352,730 6.2% 29%



TetraTcchEMIBC.
Progress Tibk 2

Period Ending 03/31/02
Project Non-Labor Detail

Data: 04/04/2002

Invoice Transaction Description Amount
Project Description: DEAD CREEK
TDD* No: S05-0104-010

Computer Usage
Computer Huge
Computer Usage
Computer Usage
Computer Usage
Computer Usage
Computer Usage

Total Computer

0.06
038
0.40
0.58
0.60
0.69
3.01

5.72

EXPS. 02/17/02 Travel-Cround-Pers Car
Total Personal Car Mileage

5.48

5.48

Total DEAD CREEK S05-0104-010

TOOlS* 0 OuMni lUfpormSTART UPrtj No»-Ubor Dam\.in» Page 36



TOTAL 13,001,863 11,209,771 78 4.6 21,785,838 1,352,730 6.2% 29%


